Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010
Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Atchison US 136 1P2199 from Rte. M (Atchison Co.) to Rte. 71 12.297  Install edgeline and centerline rumble stripes 0 2/2011 SsbJ
(Nodaway Co.) near Burlington Junction.
Required Letting with 1P0980 RW Spent or Programmed (including Inc.): NO
1 Clinton RT PP 181005 from 0.9 to 1.9 miles east of I-35, near 1.022 Shoulder improvements 0 2/2011 TSO
Holt.
RW Spent or Programmed (including Inc.): NO
1 Worth RTYY 1L1111G from Rte. W to Rte. 169 near Worth. 2.602 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111F 1M0065 1L1111D 1L1111E RW Spent or Programmed (including Inc.): NO
1 Clinton RTV 1M0073  from Rte. 33 to Rte. 69 near Holt. 4.847 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111B 1L1111H 1L1111C RW Spent or Programmed (including Inc.): NO
1 Clinton RTPP 1L1111C from Rte. 33 to Rte. 69 near Holt. 5.027 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111B 1L1111H 1M0073 RW Spent or Programmed (including Inc.): NO
1 Clinton RTA 1L1111B  from Rte. H to Rte. 116 near Lathrop. 5.985 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111H 1M0073 1L1111C RW Spent or Programmed (including Inc.): NO
1 Harrison RTM 1L1111E from Rte. 169 to Rte. D near Eagleville. 6.788 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111F 1L.1111G 1M0065 1L1111D RW Spent or Programmed (including Inc.): NO
1 Nodaway RTW  1L1111F from Rte. 46 to Rte. YY near Worth. 9.654 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111G 1M0065 1L1111D 1L1111E RW Spent or Programmed (including Inc.): NO
1 Caldwell RTA 1L1111H from Rte. 36 to Rte. 116 in Braymer. 10.229 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111B 1M0073 1L1111C RW Spent or Programmed (including Inc.): NO
1 Nodaway RTEE 1M0065 from Rte. NN to Rte. 136, near Maryville.  10.576 Pavement improvements 0 2/2011 TSO

Required Letting with 1L1111F 1L1111G 1L1111D 1L1111E

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010
Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Gentry US 136 1P0979B from west city limits of Stanberry to the 0.502  Replace pavement, construct curb and gutters 0 2/2011 PTD
Rte. 169 intersection. and sidewalks
RW Spent or Programmed (including Inc.): YES
1 Dekalb RTE 1L1111D from Rte. 169 to Rte. D near Fairport. 15.04 Pavement improvements 0 2/2011 TSO
Required Letting with 1L1111F 1L.1111G 1M0065 1L1111E RW Spent or Programmed (including Inc.): NO
1 Atchison US 136 1P0980 from Rte. M to Rte. 71 near Burlington 12.294 Resurface driving lanes and improve shoulders 0 2/2011 SDJ
Junction.

Required Letting with 1P2199 RW Spent or Programmed (including Inc.): NO
2 Linn RTF  2L1111H from Rte. 11 to Rte. 36. 2.09 Pavement improvements 0 2/2011 LES
Required Letting with 2L1111G RW Spent or Programmed (including Inc.): NO
2 Linn MO 11 2L1111G from Rte. 129 to Bus. 36. 26.893 Pavement improvements 0 2/2011 LES
Required Letting with 2L1111H RW Spent or Programmed (including Inc.): NO
3 Lincoln CST 3P2171E on Old Cap Aus Gris Road over Rte. 61 0.049 Bridge improvements 1 2/2011 PTD

OLD in Troy.
CAP
AU
GRIS
RD
Required Letting with 6B0803 3P2171D RW Spent or Programmed (including Inc.): NO
3 Warren MO 94 3P2171D over Charrette Creek 0.4 mile west of 0.099 Bridge improvements 1 2/2011 PTD
Rte. 47 near Marthasville.
Required Letting with 6B0803 3P2171E RW Spent or Programmed (including Inc.): NO
3 Lincoln RTW  3B0801K on Rte. W over Bryants Cr. in Lincoln 0.106 Bridge improvements 4 2/2011 SDJ

Co., Rte. WW over Mud Cr. in Pike Co.,
Rte. J over Ely Cr. and Rte. E over
Malaruni Cr. in Ralls Co.

RW Spent or Programmed (including Inc.): NO

Dec 10, 2010 12:21:19 PM
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Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
3 Shelby MO 168 3L1111C on Rte. 168 from Rte. 15 in Shelby Pavement improvements 0 2/2011 TSO
County to Bus. 61 in Palmyra in Marion
County and on Rte. V from Rte. 6 in
Marion County to Rte. 61 in Lewis
County.
RW Spent or Programmed (including Inc.): NO
4 Jackson MO 350 482195 from [-470 to approximately 1.5 miles Median protection 0 2/2011 SDJ

Required Letting with 4P2025 412189 4P2027

west near the cities of Raytown and Lee's
Summit.

RW Spent or Programmed (including Inc.): NO

4 Jackson US 50 4P2025

Required Letting with 452195 412189 4P2027

from 2nd Street to Chipman Road in the
city of Lee's Summit.

Median protection 0 2/2011 SDJ

RW Spent or Programmed (including Inc.): NO

4 Henry MO 52 4L1111B

from Rte. 13 to the Windsor City limits.

Pavement improvements 0 2/2011 TSO

RW Spent or Programmed (including Inc.): NO

4 Cass RTW  4B0802E

on Rte. W over Grand River, on Rte. Z
over Clear Creek and Rte. O over Owens
Creek.

Bridge improvements 3 2/2011 SDJ

RW Spent or Programmed (including Inc.): NO

4 Jackson IS 435 412189

Required Letting with 4P2025 452195 4P2027

at various locations in or near the city of
Kansas City.

Guard cable upgrades 0 2/2011 SDJ

RW Spent or Programmed (including Inc.): NO

4 Various 4P2321
Various

on various bridges in urban District 4.

Preventative maintenance 0 2/2011 SDJ

RW Spent or Programmed (including Inc.): NO

4 Platte IS 435 412327

from 1-29 to Cookingham Drive in Kansas
City.

Pavement repair and drainage improvements 0 2/2011 PTD

RW Spent or Programmed (including Inc.): NO

Dec 10, 2010 12:21:19 PM
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Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
4 Various 4P2324  on various ramps at various locations in 0 Pavement improvements 0 2/2011 PTD
Various urban District 4.
RW Spent or Programmed (including Inc.): NO
4 Jackson us 71 4P2027  at various locations from 63rd Street in 31.47 Median protection 0 2/2011 SDJ
Kansas City to Rte. 7 in Harrisonville.
Required Letting with 4P2025 452195 412189 RW Spent or Programmed (including Inc.): NO
4 Lafayette US 24 4P1334B from the Jackson County line to 24th 14.231 Pavement improvements 0 2/2011 SDJ
Street in Lexington.
RW Spent or Programmed (including Inc.): NO
5 Miller MO 134 5L1111D from the State Park Road to Rte. 42. 51 Pavement improvements 0 2/2011 LES
RW Spent or Programmed (including Inc.): NO
5 Boone MO 124 5B0803C on Rte. 124 and Rte. NN over Perche 0.114 Bridge painting 3 2/2011 sbhJ
Creek in Boone County and on Rte. D
over Richland Creek in Morgan County.
RW Spent or Programmed (including Inc.): NO
5 Miller RTW  5L1111F from Rte. Y in Morgan County to Bus. 54. 7.3 Pavement improvements 0 2/2011 SDJ
Required Letting with OL1111H RW Spent or Programmed (including Inc.): NO
5 Gasconade MO 19 5L1100H from Rte. 50 to Rte. 28 in Owensville. 8 Pavement improvements 0 2/2011 LES
Required Letting with 6M0162 RW Spent or Programmed (including Inc.): NO
5 Maries MO 42 5L1111C from Rte. 133 to Rte. 63 in Vienna. 10.385 Pavement improvements 0 2/2011 LES
RW Spent or Programmed (including Inc.): NO
5 Maries MO 42 5L1111B from Rte. 17 in Iberia to Rte. 133. 12.2 Pavement improvements 0 2/2011 LES
RW Spent or Programmed (including Inc.): NO
5 Morgan RTW  5L1111H from 1 mile south of Rte. 5 in Versailles to 13.226 Pavement improvements 0 2/2011 SDJ

Rte. Y.

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
5 Miller MO 42 5L1111E from Rte. 54 in Osage Beach to Rte. 17 21.1 Pavement improvements 0 2/2011 LES
in Iberia.
RW Spent or Programmed (including Inc.): NO
6 Jefferson RTV 6B0803  over Joachim Creek. 0.026 Bridge improvements 1 2/2011 PTD
Required Letting with 3P2171E 3P2171D RW Spent or Programmed (including Inc.): NO
6 St. Louis MO 231 6P2352  at Oakville Middle School. 0.086 School signal installation 0 2/2011
RW Spent or Programmed (including Inc.): NO
6 Franklin MO 47 6MO0161 from Rte. 30/47 split to Washington 9.177 Pavement improvements 0 2/2011 SDJ
County line.

Required Letting with 6M0155 9L1111F 6M0163 RW Spent or Programmed (including Inc.): NO
6 Franklin RTCC 6M0162 from Rte. AC to Rte. 50. 9.699 Pavement improvements 0 2/2011 LES
Required Letting with 5L1100H RW Spent or Programmed (including Inc.): NO
6 Jefferson RTH 6M0155  from the Washington County line to Rte. 10.308 Pavement improvements 0 2/2011 SDJ

21.
Required Letting with 9L1111F 6M0161 6M0163 RW Spent or Programmed (including Inc.): NO
6 St. Louis RTAC  6S2230 from Coldwater Creek to Rte. 67. 1.526 Pavement improvements 0 2/2011 SDJ
RW Spent or Programmed (including Inc.): NO
6 Franklin RT K 6M0163 from Rte. 185 to Rte. 47. 14.345 Pavement improvements 0 2/2011 SDJ
Required Letting with 6M0155 9L1111F 6M0161 RW Spent or Programmed (including Inc.): NO
7 Vernon RTH 7B0803B on Rte H over Marmaton River, on Rte 0.233 Bridge maintenance 5 2/2011 PTD

DD over Clear Cr., over Rte F over Little
Drywood Cr. in Vernon Co, Rte U over
Big Sac River in Dade Co, Rte BB over
Deer Cr. in Jasper Co.

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

January 21, 2011

Certf.acc.plans due in Design Div--- November 12, 2010
Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
7 Bates us71 7P0797K jtg Rtes. AAJE as part of the upgrade to |- 1.5 Replace at-grade intersection with interchange 0 2/2011 PTD
RW Spent or Programmed (including Inc.): NO
7 Vernon us 71 7B08011  over MNA Railroad. 0.054 Bridge improvements 2 2/2011 PTD
RW Spent or Programmed (including Inc.): NO
8 Greene RT UU 8B0803B over Clear Creek. 0.034 Bridge painting 1 2/2011 SbJ
RW Spent or Programmed (including Inc.): NO
8 Various 8P2294  at various locations in rural District 8. 0 Removal of obstructions along roadway clear 0 2/2011 MCW
Various Zones
RW Spent or Programmed (including Inc.): NO
8 Douglas RTY 8L1111D from Rte. 5 to end of route. 4.764 Pavement improvements 0 2/2011 MCW
Required Letting with 852273 RW Spent or Programmed (including Inc.): NO
8 Polk RTU 8L1111B from Rte. 13 to end of route. 5.104 Pavement improvements 0 2/2011 PTD
Required Letting with 852274 8P2297 8M0094 RW Spent or Programmed (including Inc.): NO
8 Webster RT J 8M0094 from Route 38 to end of route. 5.531 Pavement improvements 0 2/2011 PTD
Required Letting with 852274 8P2297 8L1111B RW Spent or Programmed (including Inc.): NO
8 Greene MO 13 8P0881B on Kansas Expressway from Chestnut 0.6 Pavement improvements 0 2/2011 PTD
Expressway to Mt. Vernon Ave. in
Springfield.
Required Letting with 8P0881D RW Spent or Programmed (including Inc.): NO
8 Greene US 160 8P0881D from Chestnut Expressway to Sunshine 2.024 Pavement improvements 0 2/2011 PTD
Street in Springfield.
Required Letting with 8P0881B RW Spent or Programmed (including Inc.): NO
8 Webster MO 38 8S2274 from Rte. E to |-44. 5.878 Pavement improvements 0 2/2011 PTD

Required Letting with 8P2297 8L1111B 8M0094

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
8 Douglas MO 5 852273  from 16th Street to Rte. A in Ava. 6.153 Pavement improvements 0 2/2011 MCW
Required Letting with 8L1111D RW Spent or Programmed (including Inc.): NO
8 Polk MO 32  8P2297 from Rte. D to Rte. 65. 16.763 Pavement improvements 0 2/2011 PTD
Required Letting with 852274 8L1111B 8M0094 RW Spent or Programmed (including Inc.): NO
8 Taney US 65 8P0894C atthe Rte. 65/Rte. 160 interchange and 5.9 Pavement improvements 0 2/2011 PTD
on the ramps at the interchanges with
Rtes. 160, F, Bee Creek Road, 248 and
76.
RW Spent or Programmed (including Inc.): NO
8 Greene MO 13 882157 in Springfield. 0.458  Bridge improvements over the BNSF Railway 1 2/2011 PTD
Kansas Avenue Yards
RW Spent or Programmed (including Inc.): YES
9 Crawford OR 44 9MO0095 on south outer road from Rte. KK to Rte. 2.276 Resurfacing 0 2/2011 LES
ZZ in Crawford County and on south
outer road from Rte. V to St. James in
Phelps County.
RW Spent or Programmed (including Inc.): NO
9 Howell US 160 9L1111D on Rte. 160 in West Plains and on Rte. 0.421 Pavement improvements 0 2/2011 MCW
ZZ in Howell County and Rte. FF in
Shannon County. (Entire routes.)
Required Letting with 9P2158B RW Spent or Programmed (including Inc.): NO
9 Washington MO 185 9L1111F from Rte. Kin Franklin County to Rte. T 15.854 Pavement improvements 0 2/2011 SDJ
in Washington County.

Required Letting with 6M0155 6M0161 6M0163 RW Spent or Programmed (including Inc.): NO
9 Crawford MO 49 9L1111C from Rte. 19 to Rte. 32. 20.083 Pavement improvements 0 2/2011 SDJ
Required Letting with 9P2158C RW Spent or Programmed (including Inc.): NO
9 Howell MO 17 9P2158B from Rte. 63 South to the Arkansas State 17.614 Pavement improvements 0 2/2011 SDJ

Dec 10, 2010 12:21:19 PM
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Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
Required Letting with 9L1111D RW Spent or Programmed (including Inc.): NO
9 Washington RTP 9L1111G on Rtes. O and P in Washington County, 5.542 Pavement improvements 0 2/2011 MCW
Rtes. JJ and U in Iron County. (Entire
routes.)
RW Spent or Programmed (including Inc.): NO
9 Carter RTM 9L1111B on Rtes. M, N and V in Carter County, 8.186 Pavement improvements 0 2/2011 MCW
Rte. Y in Reynolds County, and Rte. U in
Ripley County. (Entire routes.)

Required Letting with 0S2245 0S2246 RW Spent or Programmed (including Inc.): NO
9 Texas MO 32 9P2158E from Rte. 63 to Rte. 72. 20.602 Pavement improvements 0 2/2011 MCW
Required Letting with 9M0089 RW Spent or Programmed (including Inc.): NO
9 Pulaski MO 17 9L1111E on Rte. 17 north of Rte. 133 in Pulaski 1.296 Pavement improvements 0 2/2011 LES

County, Rte. 133 from the Maries County
line to Richland in Pulaski County, and all
of Rte. AB in Pulaski County.
RW Spent or Programmed (including Inc.): NO
9 Iron MO 32 9P2158C from Rte. KK to Rte. 21. 27.365 Pavement improvements 0 2/2011 SDJ
Required Letting with 9L1111C RW Spent or Programmed (including Inc.): NO
9 Dent RT JJ 9M0089 on Rte. JJ and Rte. K in Dent County, 3.472 Resurfacing 0 2/2011 MCW
Rte. E, Rte. BB and Rte. P in Texas
County. (Entire routes.)
Required Letting with 9P2158E RW Spent or Programmed (including Inc.): NO
9 Iron MO 21 9P2158D from Rte. N to Rte. E. 28.593 Pavement improvements 0 2/2011 MCW
RW Spent or Programmed (including Inc.): NO
10 Perry MO 51 0B0803B over Bois Brule Creek. 0.041 Bridge improvements 1 2/2011 MCW
RW Spent or Programmed (including Inc.): NO
10 Butler RT W 082245 from Rte. O to Bus. 60. 4.158 Pavement improvements 0 2/2011 MCW

Dec 10, 2010 12:21:19 PM
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Letting Schedule For Letting of

January 21, 2011
Certf.acc.plans due in Design Div--- November 12, 2010

Non-Certf. acc. plans due in Design Div---October 15, 2010

District County Route Project Location Length Type Of Work No. Planned Plans

Brgs Award Reviewer
Date

Required Letting with 9L1111B 0S2246 RW Spent or Programmed (including Inc.): NO

10 Butler MO 142 0S2246 Rte. HH to Rte. 158. 7.501 Pavement improvements from 0 2/2011 MCW
Required Letting with 9L1111B 0S2245 RW Spent or Programmed (including Inc.): NO

10 Stoddard MO 25 O0L1111G from 2.5 miles north of Rte. H to 1.8 miles  5.601 Pavement improvements 0 2/2011 MCW

north of Rte. Z.

RW Spent or Programmed (including Inc.): NO

10 Cape MO 25 O0OL1111B from Rte. 34/61 to Rte. 74. 9.37 Pavement improvements 0 2/2011 MCW

Girardeau

RW Spent or Programmed (including Inc.): NO

10 Scott MO 77 0OL1111D from Rte. 61 to 3.7 miles south of 13.09 Pavement improvements 0 2/2011 MCW

Chaffee.

RW Spent or Programmed (including Inc.): NO

10 St. Francois MO 32 OL1111E from Rte. N to Rte. B. 6.774 Pavement improvements 0 2/2011 MCW
RW Spent or Programmed (including Inc.): NO

10 Stoddard MO 25 OL1111H from Rte. O to Rte. E. 15.874 Pavement improvements 0 2/2011 MCW
Required Letting with 5L1111F RW Spent or Programmed (including Inc.): NO

10 Mississippi US60 O0L1111C from I-57 to Mississippi River. 10.967 Pavement improvements 0 2/2011 MCW
RW Spent or Programmed (including Inc.): NO

10 Stoddard MO 25 OL1111F from Rte. E to 2.5 miles north of Rte. H. 8.28 Pavement improvements 0 2/2011 MCW

RW Spent or Programmed (including Inc.): NO

Dec 10, 2010 12:21:19 PM
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Letting Schedule For Letting of

February 18, 2011

Certf.acc.plans due in Design Div--- December 10, 2010
Non-Certf. acc. plans due in Design Div---November 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Buchanan RTYY 1S2209 on Mitchell Avenue, westbound lane, at 0.1 Construct right-turn lane 0 3/2011
the intersection with Woodbine Road in
St. Joseph.
RW Spent or Programmed (including Inc.): NO
1 Clinton RT A 181007 at Rte. T near Turney. 0.1 Intersection improvements 0 3/2011
RW Spent or Programmed (including Inc.): NO
1 Daviess RTHH 1B0801N on Rte. HH over Marrowbone Creek, on 0.125 Bridge improvements 3 3/2011
Rte. V over Muddy Creek, and on Rte. Z
over drainage ditch.
RW Spent or Programmed (including Inc.): NO
1 Gentry US 136 1P1016 from west of Rte. C near Albany to the 8 Resurface driving lanes and improve shoulders 0 3/2011
Harrison County line.
RW Spent or Programmed (including Inc.): NO
4 Clay US 169 4U1314C along northbound lanes from north of 0.993 Test project for metal bin wall repairs 0 3/2011
downtown airport to south of Rte. 9
interchange.
RW Spent or Programmed (including Inc.): NO
4 Clay MO 92 4B0801M on Rte. 92 over First Creek in Clay 0.066 Bridge improvements 2 3/2011
County and Rte. B over Platte River in
Platte County.
RW Spent or Programmed (including Inc.): NO
4 Jackson US71 4Q1769D from I-70 to Rte. 7. 18.827 Intelligent Transportation System (ITS) 0 3/2011 PTD
expansion
RW Spent or Programmed (including Inc.): NO
4 Lafayette BU 13 4L1111C on Bus. 13 from Rte. 13 to Rte. 20; Rte. 4.253 Pavement improvements 0 3/2011 TSO
213 from Rte. 24 to Rte. 20; Rte. 23 from
Rte. 20 to I-70; Old Rte. 40 from Runge
Rd to Rte 23.
RW Spent or Programmed (including Inc.): NO
4 Lafayette MO 131 4L1111D from Rte. 224 to Rte. 50. 21.834 Pavement and shoulder improvements 0 3/2011 TSO

Dec 10, 2010 12:21:19 PM
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Letting Schedule For Letting of

February 18, 2011
Certf.acc.plans due in Design Div--- December 10, 2010
Non-Certf. acc. plans due in Design Div---November 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
Required Letting with 4P2234 RW Spent or Programmed (including Inc.): NO
4 Various 4P2308  on various minor routes in urban District 0 Pavement improvements 0 3/2011
Various 4.

RW Spent or Programmed (including Inc.): NO

4 Jackson IS70  411790B at Rte. 40 and Sterling Avenue in 0.482 Bridge improvements 4 3/2011
Independence.

RW Spent or Programmed (including Inc.): YES

4 Jackson uUs 24 4P2234  from Blue Mills Road to the Lafayette 12.712 Pavement improvements 0 3/2011 SDJ
County line.
Required Letting with 4L1111D RW Spent or Programmed (including Inc.): NO
4 Jackson IS435 411121B  at Front Street in the City of Kansas City.  0.936 Interchange improvements 0 3/2011 SbJ
RW Spent or Programmed (including Inc.): YES
5 Boone IS70 512202  adjacent to the eastbound and 0.2 Slide repair 0 3/2011

westbound lanes from Rte. BB
(Rocheport Exit) to 0.1 mile west of Rtes.

O and J.
RW Spent or Programmed (including Inc.): NO
5 Callaway US 63 5B0801H over Cedar Creek. 0.05 Bridge improvements 1 3/2011
RW Spent or Programmed (including Inc.): NO
5 Moniteau MO 5 5P2158 from Rte. 50 in Tipton to north of Rte. 52 14.5 Pavement improvements 0 3/2011
in Versailles.
RW Spent or Programmed (including Inc.): NO
6 Franklin RTYY 6M0169 from Rte. Y to Rte. C (east). 2.61 Pavement improvements 0 3/2011
Required Letting with 6M0168 6M0167 6M0164 6M0166 6M0165 RW Spent or Programmed (including Inc.): NO
6 Franklin RTW 6M0167 from I-44 to end of state maintenance 2.009 Pavement improvements 0 3/2011
Required Letting with 6M0169 6M0168 6M0164 6M0166 6M0165 RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

February 18, 2011
Certf.acc.plans due in Design Div--- December 10, 2010
Non-Certf. acc. plans due in Design Div---November 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
6 Franklin RT JJ 6M0166  from I-44 NOR to end of state 4.05 Pavement improvements 0 3/2011
maintenance.
Required Letting with 6M0169 6M0168 6M0167 6M0164 6M0165 RW Spent or Programmed (including Inc.): NO
6 Franklin RTC 6M0165 from Rte. YY to Rte. 50. 7.811 Pavement improvements 0 3/2011
Required Letting with 6M0169 6M0168 6M0167 6M0164 6M0166 RW Spent or Programmed (including Inc.): NO
6 Franklin RTB 6M0164 from Rte. 100 to Rte. 100. 8.689 Pavement improvements 0 3/2011
Required Letting with 6M0169 6M0168 6M0167 6M0166 6M0165 RW Spent or Programmed (including Inc.): NO
6 Franklin RTY 6M0168 from Rte. E to Rte. 50. 14.797 Pavement improvements 0 3/2011
Required Letting with 6M0169 6M0167 6M0164 6M0166 6M0165 RW Spent or Programmed (including Inc.): NO
6 St. Charles RTP 6M0154 from Rte. 61 to Hoff Road. 7.584 Pavement improvements 0 3/2011
RW Spent or Programmed (including Inc.): NO
6 St. Charles RTB  6B0801J on Rte. B over Dardenne Creek. 0.045 Bridge improvements 1 3/2011
RW Spent or Programmed (including Inc.): NO
6 St. Louis IS 44 6MO0153  from Rte. 141 to Bowles Avenue. 1.466 Pavement improvements 0 3/2011
RW Spent or Programmed (including Inc.): NO
6 Various 6P2307  on various routes in Franklin County, 0 Bridge maintenance 0 3/2011
Various Jefferson County, St. Charles County, St.

Louis County, and St. Louis City.
RW Spent or Programmed (including Inc.): NO

6 St. Louis IS 270 612130  on |-270 from east of I1-170 to west of |- 1.721 Pavement improvements 0 3/2011
170 and west of Lilac to east of
Bellefontaine Road and Rte. 67 from
Cinder Road to south of the Missouri
River Bridge.

RW Spent or Programmed (including Inc.): NO
6 St. Louis IS 170 612251  at the Delmar Boulevard overpass. 0.295 Bridge improvements 1 3/2011
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Letting Schedule For Letting of

February 18, 2011

Certf.acc.plans due in Design Div--- December 10, 2010
Non-Certf. acc. plans due in Design Div---November 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
RW Spent or Programmed (including Inc.): NO
6 St. Louis IS 170 611924  from Nyflot to Scudder Road. 2.359 Painting on 8 bridges 8 3/2011
RW Spent or Programmed (including Inc.): NO
6 St. Louis IS 170 611954  from Nyflot to Scudder Road. 2.351 Bridge improvements on 10 bridges 10 3/2011
RW Spent or Programmed (including Inc.): NO
6 St. Louis City IS70 611996  on Poplar Street Bridge. 0.766 Bridge improvements 2 3/2011
RW Spent or Programmed (including Inc.): NO
7 Barry MO 39 7P2171C from 3.7 miles north of Rte. 76 (west) to 3.656 Shoulder improvements on disconnected 0 3/2011
Rte. 76 (west). sections
Required Letting with 7L1111B 7P2171D 7P2171E 7P2171G 7L1111C RW Spent or Programmed (including Inc.): NO
7 Lawrence MO 174 7P2171F from Rte. 39 to |-44. 3.866 Shoulder improvements on disconnected 0 3/2011
sections
Required Letting with 7S2172H RW Spent or Programmed (including Inc.): NO
7 Lawrence MO 174 7S2172H from Rte. 39 to I-44. 3.866 Pavement improvements on disconnected 0 3/2011
sections
Required Letting with 7P2171F RW Spent or Programmed (including Inc.): NO
7 Barry MO 39 7P2171E from 0.2 mile north of Rte. EE to Rte. 76 8.55 Shoulder improvements on disconnected 0 3/2011
(east). sections
Required Letting with 7L1111B 7P2171D 7P2171G 7P2171C 7L1111C RW Spent or Programmed (including Inc.): NO
7 Jasper RTD 7M0026 from Rte. 171 to Rte. 96. 4.345 Pavement improvements on disconnected 0 3/2011
sections
RW Spent or Programmed (including Inc.): NO
7 Barry MO 112 7P2171G from Spur 112 to Rte. 76. 5.389 Shoulder improvements on disconnected 0 3/2011
sections
Required Letting with 7L1111B 7P2171D 7P2171E 7P2171C 7L1111C RW Spent or Programmed (including Inc.): NO
7 Barry MO 39 7P2171D from 0.6 mile south of Rte. WW to 2.8 2.75 Shoulder improvements on disconnected 0 3/2011
miles south of Rte. WW. sections

Dec 10, 2010 12:21:19 PM

Page: 13



Letting Schedule For Letting of

February 18, 2011
Certf.acc.plans due in Design Div--- December 10, 2010
Non-Certf. acc. plans due in Design Div---November 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
Required Letting with 7L1111B 7P2171E 7P2171G 7P2171C 7L1111C RW Spent or Programmed (including Inc.): NO
7 Barry MO 112 7L1111B from Rte. F to Rte. 76. 5.421 Pavement improvements on disconnected 0 3/2011
sections
Required Letting with 7P2171D 7P2171E 7P2171G 7P2171C 7L1111C RW Spent or Programmed (including Inc.): NO
7 Barton 71 7P07970 east of Rte. 71 from Southeast 60th Road 0 Outer road improvements on disconnected 0 3/2011
Outer to Rte. 126 as part of the upgrade to 1-49. sections
Road
RW Spent or Programmed (including Inc.): NO
7 Barton MO 126 7B0801S on Rte. 126 over north Fork Spring River.  0.035 Bridge improvements 1 3/2011
RW Spent or Programmed (including Inc.): NO
7 Barry RTW  7S2172K of Rte. W from Rte. 86 to Rte. 37 and of ~ 8.821 Pavement improvements on disconnected 0 3/2011
Rte. 86 from east of Fairview to Rte. 76. sections
RW Spent or Programmed (including Inc.): NO
7 Bates RTN  7B0801R over Double Branch Creek. 0.017 Bridge improvements 1 3/2011
RW Spent or Programmed (including Inc.): NO
7 Barry MO39 7L1111C from Rte. 248 to Rte. H in Stone County. ~ 18.854  Pavement improvements on disconnected 0 3/2011
sections
Required Letting with 7L1111B 7P2171D 7P2171E 7P2171G 7P2171C RW Spent or Programmed (including Inc.): NO
7 Dade MO 97  7S21721 from Rte. 160 to I-44. 22.017 Pavement improvements on disconnected 0 3/2011
sections
RW Spent or Programmed (including Inc.): NO
7 Barton US 160 7S2172J from 3.1 miles east of Rte. 71 to Rte. 39.  28.805 Pavement improvements on disconnected 0 3/2011
sections
RW Spent or Programmed (including Inc.): NO
8 Various 8P2252  throughout rural District 8. 0 On-call asphalt pavement repair on major 0 3/2011
Various routes

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

February 18, 2011
Certf.acc.plans due in Design Div--- December 10, 2010

Non-Certf. acc. plans due in Design Div---November 12, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
8 Various 8P2253  in urban District 8. 0 On-call asphalt pavement improvements on 0 3/2011
Various major routes
RW Spent or Programmed (including Inc.): NO
8 Various 8P2178  throughout rural District 8. 0 Installation of guardrail and replacement of 0 3/2011
Various nonstandard guardrail
RW Spent or Programmed (including Inc.): NO
8 Webster MO 38  8S2174  over Greer Creek east of Marshfield. 0.2 Bridge improvements 1 3/2011
Required Letting with 852168 RW Spent or Programmed (including Inc.): YES
8 Webster MO 38 8S2168 over Fork Osage Branch east of 0.2 Bridge improvements 1 3/2011
Marshfield.
Required Letting with 852174 RW Spent or Programmed (including Inc.): YES
9 Reynolds MO 34  9P2147 from Rte. 21 north to Rte. 60. 2.618 Pavement improvements and safety 0 3/2011
improvements
RW Spent or Programmed (including Inc.): YES
9 Texas US63  9P2224 from 3.2 miles north of Rte. RAto Rte. U.  12.151 Pavement and capacity improvements 0 3/2011

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

March 18, 2011
Certf.acc.plans due in Design Div--- January 7, 2011
Non-Certf. acc. plans due in Design Div---December 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
1 Gentry MO 85 1B08010 on Rte. 85 over the Thompson River. 0.009 Bridge improvements 1 4/2011
RW Spent or Programmed (including Inc.): NO
1 Nodaway RTA  1B0801K on Rte. A over Elkhorn Creek and on Rte.  0.055 Bridge improvements 2 4/2011
VV over Long Branch.
RW Spent or Programmed (including Inc.): NO
1 Dekalb RTF  1B0801P on Rte. F over Crooked Creek in Dekalb 0.044 Bridge improvements 2 4/2011
County and Rte. 169 over Old Channel
Island Creek in Gentry County.
RW Spent or Programmed (including Inc.): NO
3 Marion US 24 3P2180C on westbound lanes over North River 0.092 Bridge improvements 1 4/2011
near Palmyra.
RW Spent or Programmed (including Inc.): NO
3 Marion MO 168 3P2180D Marion 168 over South River, Marion Z 0.198 Bridge improvements on 5 4/2011
over North Fork North River, Pike PP
over Indian Creek, Shelby W over North
River and Warren Y over Bear Creek.
RW Spent or Programmed (including Inc.): NO
3 Lincoln RTKK  3P2180 over Rte. 61, near Troy. 0.085 Bridge improvements 1 4/2011
RW Spent or Programmed (including Inc.): NO
3 Lewis US61 3P2180B on southbound lanes over Wyaconda 0.102 Bridge improvements 3 4/2011
River, and northbound and southbound
lanes over Rte. B.
RW Spent or Programmed (including Inc.): NO
3 Scotland BU 136 3B0801H on Bus. 136 over abandoned CB&Q 0.024 Remove bridge 1 4/2011
railroad.
RW Spent or Programmed (including Inc.): NO
3 Lincoln MO 79 3P2171B on Rte. 79 over Bob's Creek south of 0.09 Bridge improvements 2 4/2011
Winfield and on Old Cap Aus Gris Road
over Rte. 61 in Troy.
RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

March 18, 2011
Certf.acc.plans due in Design Div--- January 7, 2011
Non-Certf. acc. plans due in Design Div---December 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
3 Warren MO 47  3P0513 1.3 miles south of Rte. 94 north junction. 0.181 Bridge improvements over Tuque Creek 1 4/2011
RW Spent or Programmed (including Inc.): NO
3 Monroe RTA 3B0801G on Rte. A over Mid Fork Salt River, Rte. 0.147 Bridge improvements 3 4/2011
D over Long Branch Creek in Monroe
County and Rte. E over Youngs Creek in
Audrain County.
RW Spent or Programmed (including Inc.): NO
3 Pike MO 79  3P2177  from 0.3 mile south of Rte. TT, south 0.7 0.662  Grading, drainage and paving to correct slide 0 4/2011
mile. areas
RW Spent or Programmed (including Inc.): YES
4 Lafayette MO 13 4P2172 from Rte. 24 to the limits of the Lexington 1.15 Pavement improvements 0 4/2011
city limits.
RW Spent or Programmed (including Inc.): NO
4 Lafayette MO 13 4P2172B from the Lexington city limits to 1.3 miles 5.43 Pavement improvements 0 4/2011
east of Rte. E.
RW Spent or Programmed (including Inc.): NO
4 Johnson MO 13  4P2184  from Bus. 50 to Rte. DD in the city of 1.781 Pavement improvements 0 4/2011
Warrensburg.
RW Spent or Programmed (including Inc.): NO
4 Henry RT K 4B0801L on Rte. K over South Grand River, Rte. N  0.222 Bridge improvements 4 4/2011
over Big Cr., Rte. O over Honey Cr. in
Henry County and Rte. B over Big Cr. in
Johnson County.
RW Spent or Programmed (including Inc.): NO
4 Lafayette US 24 4B08010 on Rte. 24 over Big Sni-A-Bar Creek and  0.058 Bridge improvements 2 4/2011
Little Sni-A-Bar Creek.
RW Spent or Programmed (including Inc.): NO
4 Jackson RTV 4P2329 from Rte. 40 to Rte. 350 within the limits 5.173  Corridor improvements, including the addition 0 4/2011

of Kansas City. of shoulders and rumbles,

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

March 18, 2011
Certf.acc.plans due in Design Div--- January 7, 2011
Non-Certf. acc. plans due in Design Div---December 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
5 Osage CRD 5P0951C over the Maries River, 2.7 miles west of 0.5 Replace low water crossing 0 4/2011
521 Rte. 63.
RW Spent or Programmed (including Inc.): NO
6 St. Louis MO 340 6P2363 from Woodcrest Executive Drive to Rte. 0.702 Pavement improvements 0 4/2011
JJ (Ballas Road).
RW Spent or Programmed (including Inc.): NO
6 St. Louis IS70 6P2367C from westbound I-70 ramp to 1-270. 0.395 Add a temporary exit lane 0 4/2011
Required Letting with 612082 612010B RW Spent or Programmed (including Inc.): NO
6 St. Louis IS 270 612082  at1-270 and I-70 ramps. 0.493 Pavement improvements 0 4/2011
Required Letting with 612010B 6P2367C RW Spent or Programmed (including Inc.): NO
6 St. Louis IS270 612010B  from north of Rte. 340 to |-70. 5.342 Pavement improvements 0 4/2011
Required Letting with 612082 6P2367C RW Spent or Programmed (including Inc.): NO
6 Jefferson IS55 6B0801H on I-55 over Hillsboro Road/North Fifth 0.055 Bridge improvements 2 4/2011
Street in Festus.
RW Spent or Programmed (including Inc.): NO
7 Dade RTY 752167 aver Stockton Lake 0.4 mile east of Rte. 0.3 Bridge improvements 1 4/2011 PTD
RW Spent or Programmed (including Inc.): NO
8 Greene RT P 852298 from Rte. 60 in Republic to the Christian 1.178 Pavement improvements 0 4/2011
County line.
Required Letting with 852362 8M0096 8S2282B 852299 852251 RW Spent or Programmed (including Inc.): NO
8 Stone RTUU  8S2301 from Rte. 86 to the end of route. 1.979 Pavement improvements 0 4/2011
Required Letting with 852300 852302 8M0091 8L1111F RW Spent or Programmed (including Inc.): NO
8 Greene RTB 852362 from Rte. 266 to 1-44. 0.909 Pavement improvements 0 4/2011

Required Letting with 8M0096 852282B 852298 852299 852251

RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

March 18, 2011
Certf.acc.plans due in Design Div--- January 7, 2011
Non-Certf. acc. plans due in Design Div---December 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
8 Greene MO 174 8S2282B from west of the BNSF railway to Rte. 60  0.282 Pavement treatment and drainage 0 4/2011
in Republic. improvement
Required Letting with 852362 8M0096 852298 852299 852251 RW Spent or Programmed (including Inc.): NO
8 Greene OR 44 852296 from Rte. 125 to the Webster County line.  2.195 Pavement improvements 0 4/2011
Required Letting with 852369 852295 8M0098 8L1111H 852308 RW Spent or Programmed (including Inc.): NO
8 Taney RT J 8L1111F from Rte. 76 to end of route. 5.51 Pavement improvements 0 4/2011
Required Letting with 852300 8S2302 852301 8M0091 RW Spent or Programmed (including Inc.): NO
8 Stone RT O 8M0096 on entire route. 6.186 Pavement improvements 0 4/2011
Required Letting with 852362 852282B 852298 852299 852251 RW Spent or Programmed (including Inc.): NO
8 Stone RT JJ 852302 from Rte. 86 to the end of route. 6.057 Pavement improvements 0 4/2011
Required Letting with 852300 852301 8M0091 8L1111F RW Spent or Programmed (including Inc.): NO
8 Webster RTW 852308 from Rte. Y North Jct. to Rte. 38. 6.69 Pavement improvements 0 4/2011
Required Letting with 852369 852295 8M0098 8L1111H 852296 RW Spent or Programmed (including Inc.): NO
8 Webster RT A 8L1111H from Rte. FF to Rte. 60. 4.505 Pavement improvements 0 4/2011
Required Letting with 852369 852295 8M0098 8S2308 852296 RW Spent or Programmed (including Inc.): NO
8 Christian RTP 852299  from the Greene County line to Rte. 14in  4.196 Pavement improvements 0 4/2011
Clever.
Required Letting with 852362 8M0096 8S2282B 852298 852251 RW Spent or Programmed (including Inc.): NO
8 Webster RT FF 8M0098 from Rte. A to north of Rte. PP. 8.25 Pavement improvements 0 4/2011
Required Letting with 852369 852295 8L1111H 852308 852296 RW Spent or Programmed (including Inc.): NO
8 Taney RT JJ 8M0091 Rte. 86 to end of route. 8.706 Pavement improvements 0 4/2011
Required Letting with 852300 8S2302 852301 8L1111F RW Spent or Programmed (including Inc.): NO
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Letting Schedule For Letting of

March 18, 2011
Certf.acc.plans due in Design Div--- January 7, 2011
Non-Certf. acc. plans due in Design Div---December 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
8 Ozark RTJ 852304 from Rte. 160 to the Arkansas State line. 6.807 Pavement improvements 0 4/2011
Required Letting with 8P2303 852305 RW Spent or Programmed (including Inc.): NO
8 Christian RT M 852251 from Gooch Road in Nixa to Shelvin Rock  2.827 Pavement improvements 0 4/2011
Road.
Required Letting with 852282B 8M0096 852362 8S2298 852299 RW Spent or Programmed (including Inc.): NO
8 Ozark RTW 852305 from Rte. 5 to the Arkansas State line. 8.4781 Pavement improvements 0 4/2011
Required Letting with 8P2303 852304 RW Spent or Programmed (including Inc.): NO
8 Webster OR44  8S2295 from Greene County to the end of the 5.719 Pavement improvements 0 4/2011
state route near Cologna Road.
Required Letting with 852369 8M0098 8L1111H 852308 852296 RW Spent or Programmed (including Inc.): NO
8 Wright MO 95 8P2306 from Rte. 38 to 0.1 mile north of Rte. N. 11.713 Pavement improvements 0 4/2011
RW Spent or Programmed (including Inc.): NO
8 Greene RTD 852369 from Blackman Road to Rte. 125. 3.247 Thin pavement treatment 0 4/2011
Required Letting with 852295 8L1111H 8M0098 8S2308 852296 RW Spent or Programmed (including Inc.): NO
8 Greene LP 44 8P0881C on Chestnut Expressway from Kansas 5.3 Pavement improvements 0 4/2011
Expressway to Glenstone Avenue in
Springdfield.
RW Spent or Programmed (including Inc.): NO
8 Stone MO 86  8S2300 from Rte. 13 to Rte. 65. 10.366 Pavement improvements 0 4/2011
Required Letting with 852302 852301 8M0091 8L1111F RW Spent or Programmed (including Inc.): NO
8 Ozark US 160 8P2303 from Rte. 181 to Rte. V. 17.473 Pavement improvements 0 4/2011
Required Letting with 852305 852304 RW Spent or Programmed (including Inc.): NO

8 Taney MO 76 8P2309 from Rte. 160 in Taney County to Rte. T 27.038
in Douglas County.
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Letting Schedule For Letting of

March 18, 2011
Certf.acc.plans due in Design Div--- January 7, 2011
Non-Certf. acc. plans due in Design Div---December 10, 2010

District County Route Project Location Length Type Of Work No. Planned Plans
Brgs Award Reviewer
Date
RW Spent or Programmed (including Inc.): NO
8 Greene US 65 8PO60O5F at five locations from 1-44 to Rte. 60. 8.518 Construct sound abatement 0 4/2011
RW Spent or Programmed (including Inc.): NO
8 Stone MO 13  8P2188  from 1 mile south of Rte. 76 near 5.92 Capacity and safety improvements 0 4/2011
Branson West to Kimberling Blvd. in
Kimberling City.
RW Spent or Programmed (including Inc.): YES
10 Stoddard MO 51 0S2275 at the entrance to Mingo National Wildllife 0.2 Widen and resurface 0 4/2011

Refuge.

RW Spent or Programmed (including Inc.): NO
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